

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

West Godavari District – PMGSY – Phase –VI – Road from M.P. Road to Pandalaparru – Revised Administrative Sanction along with price escalation charges – Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No 342

Dated:09-03-2011.
Read the following:-

- 1) G.O.Rt.No.173, PR & RD (Progs.II) Dept, dt.28-4-2007.
- 2) Govt. Memo No.9614/Progs.II (2)/08, dated.14-10-08
(Issued with the concurrence of Finance (Expr.PR&RD.
Dept, vide their U.O.22193/314/Expr.PR&RD/2008,
Dated 04-09-2008.
- 3) From the ENC (PR), PMGSY, Hyd, Lr.No.W10/DEE-II/
APVI/2208/Pandalaparu/2008-09, dated.14-02-2011.

>><<

O R D E R :

In the reference first read above, orders were issue for according Administrative Sanction for R.110.14 lakh in respect of the Road from M.P.Road to Pandalaparu of West Godavari District under PMGSY – Phase –VI.

2. In the reference 2nd read above, Government have permitted for price escalation charges and excess tender premium for all Phase – VI Progreamme and also indicated therein the total amount required for all Phase VI Works, with concurrence of Finance (Expr.PR&RD) Department, vide their U.O.22193/314/Expr.PR&RD/2008, dt.4-9-2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.86,94,013/- in respect of the Road from M.P.Road to Pandalaparu of West Godavari District under PMGSY –Phase –VI as against the Original Administrative Sanction of Rs.110.14 lakh inclusive of price escalation amount of Rs.3,18,840/- and less tender premium of Rs.(-)7,533/-.

4. Government after careful examination of the proposal hereby accord Revised Administrative Sanction for an amount of Rs.86,94,013/- in respect of the Road from M.P.Road to Pandalaparu of West Godavari District under PMGSY –Phase –VI as against the Original Administrative Sanction of Rs.110.14 lakh inclusive of price escalation amount of Rs.3,11,307/- and less tender premium of Rs.(-)7,533/-. The amount required for Price escalation minus less tender amount has to be met from Budget released by the State Government towards State share under PMGSY.

(P.T.O.)

::2::

The amount chargeable is as follows:-

1) OAS cost of above work	:Rs.110.14 Lakh
Programme fund (GOI)	: Rs. 83,82,706/-
State Funds (GOAP)	: Rs. 3,11,307/-
i) Less Tender premium	: Rs. (-) 7,533/-
ii) Price adjustment charges	: Rs. 3,18,840

	Rs. 3,11,307/-

Modified RAS required for	: Rs. 86,94,013/-

5. The ENC (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.
The Superintending Engineer, Panchayat Raj, West Godavari District.
The Accountant General , A.P. Hyderabad.
The District Treasury Officer, West Godavari District, Eluru.
Copy to:
The OSD to Minster for (PR&WS)
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER